



Morphett / Hutchinson Streets Precinct Upgrade Stage 2 Streetscape Update 4

1 April 2014

Streetscaping Works Underway

Council's streetscaping contractor, Dig-It! Landscapes, have commenced work, installing irrigation and readying the medians for tree planting.

Materials for the paving, arbours, walls and seating are being ordered.

Currently preparations are advancing to make sure all establishment works are complete for when the street furniture is received.

The Lights are On

Public lighting has been completed with the new light poles in place and lights operational.



Regular Update

Regular updates on the progress of the works will be posted to Council's website <http://www.dcmtbarker.sa.gov.au>.

Council's Contact

Should you require any further information or have any queries as works progress, please contact Council's Contract Project Manager, Mr Ian Powell, on telephone 0408 970 966 or email council@dcmtbarker.sa.gov.au.

Communications Log:

1 April 2014	Streetscape Update 4	24 February 2014	Streetscape Update 2
17 March 2014	Streetscape Update 3	21 January 2014	Streetscape Amenities Update 1



Morphett / Hutchinson Streets Precinct Upgrade Stage 2 Streetscape Update 4

